COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2019

ESTI MATE SUMVARY 12:13: 36
CONTI D C22442 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22442-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TI VE ALLOW 53 WORK DAYS
LOVELAND ADA CURB RAMPS PHASE PERCENT TIME:  16.98 ORI G TI ME ALLON 53 WORK DAYS
PRQJECT NO. C2873-192
LOVELAND ADA CURB RAMPS PHASE 1
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
CAN DO CONCRETE CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 05/06/2019
2460 C STREET NW DATE LET 12/ 06/ 2018 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 12/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
GREELEY CO 80631 (970) 352- 8021 DATE NOTI CE TO PROCEED 05/06/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 505, 123. 25 PARTI Cl PATI NG $ 2, 000. 00 $ 2, 000. 00
AWARD PROJECT AMT:  $ 440, 123. 25 NON- PARTI Cl PATI NG 79, 216. 64 79, 216. 64
PERCENT COMPLETE: 16. 08% TOTAL EARNI NGS 81, 216. 64 81,216. 64
FUNDS AVAI LABLE: $ 423,906. 61 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 81, 216. 64 81, 216. 64
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 836. 50 -1, 836. 50
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 79, 380. 14 79, 380. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 79, 380. 14 79, 380. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 79, 380. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22442-BID ESTI MATE RUN 06/ 04/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0001 12:13: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 8. 000 0. 000
EACH 0. 000 0.00
84. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 730. 000 0. 000
SY 154. 000 3, 080. 00
20. 00000 154. 000 3, 080. 00
0015 202- 00203 Renoval of Curb and Gutter 1, 101. 000 0. 000
LF 201. 000 2,412.00
12. 00000 201. 000 2,412.00
0020 202-00220 Renoval of Asphalt Mat 120. 000 0. 000
Sy 7.000 140. 00
20. 00000 7.000 140. 00
0025 202-00250 *Renoval of Pavenent Marking 525. 000 0. 000
SF 0. 000 0.00
4.40000 0. 000 0. 00
0030 202- 00860 *Rermoval of Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0. 00
0035 203-00100 Mick Excavation 250. 000 0. 000
(&% 6. 000 210. 00
35. 00000 6. 000 210. 00
0040 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
229. 00000 0. 000 0. 00
0045 208-00090  *Erosion Control (Curb Ranp) 49. 000 0. 000
EACH 10. 000 3, 000. 00
300. 00000 10. 000 3, 000. 00
0050 210-00810 *Reset Ground Sign 3.000 0. 000
EACH 0. 000 0. 00
347.00000 0. 000 0. 00
0055 210- 00827 *Reset Pull Box 3. 000 0. 000
EACH 0. 000 0.00

312. 00000 0. 000 0. 00



CONTI D: C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22442-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0001 12:13: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00860 *Reset Pedestrian Push Button 17. 000 0. 000
EACH 0. 000 0.00
65. 00000 0. 000 0. 00
0065 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 43. 000 0. 000
LF 9. 000 180. 00
20. 00000 9. 000 180. 00
0070 304-06007  Aggregate Base Course (Cl ass 6) 130. 000 0. 000
cY 31. 000 1, 860. 00
60. 00000 31. 000 1, 860. 00
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0.00
0080 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0085 608-00006 Concrete Sidewal k (6 Inch) 284.000 0. 000
SY 88. 000 6, 160. 00
70. 00000 88. 000 6, 160. 00
0090 608-00010 Concrete Curb Ranp 680. 000 0. 000
Sy 97. 000 17, 202. 95
177. 35000 97. 000 17, 202. 95
0095 608-00015 Det ect abl e War ni ngs 8. 000 0. 000
SF 0. 000 0. 00
150. 00000 0. 000 0.00
0100 609-21010 Curb and Gutter Type 2 (Section |-B) 78. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0. 00
0105 609-21020 Curb and Gutter Type 2 (Section II-B) 184. 000 0. 000
LF 70. 000 2,800. 00
40. 00000 70. 000 2,800.00
0110 609-71000 Curb (Special) 68. 000 0. 000
LF 0. 000 0.00

30. 00000 0. 000 0. 00



CONTI D: C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22442-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0001 12:13: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 610-00030  Median Cover Material (Concrete) 418. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0120 612-00043  *Delineator (Flexible) (Type Il11) 8. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0. 00
0125 613-00206 *2 Inch Electrical Conduit (Bored) 119. 000 0. 000
LF 17. 000 1, 394. 00
82. 00000 17. 000 1, 394. 00
0130 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
759. 00000 0. 000 0. 00
0135 613-07002 *Type Two Pul | Box 1. 000 0. 000
EACH 0. 000 0.00
1, 009. 00000 0. 000 0. 00
0140 613-07003 *Type Three Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 279. 00000 0. 000 0. 00
0145 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0150 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 626. 00000 0. 000 0. 00
0155 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0.00
1, 698. 00000 0. 000 0. 00
0160 625-00001 *Construction Surveying (Hourly) 50. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0165 626-00000 *Mobi | i zation 1. 000 0. 000
LS 0. 500 20, 000. 00

40, 000. 00000 0.500 20, 000. 00



CONTI D: C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22442-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0001 12:13: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0.330 1,442.10
4,370. 00000 0. 330 1,442.10
0175 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 525. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0180 630-00000  *Fl aggi ng 450. 000 0. 000
HOUR 44. 000 1,166. 00
26. 50000 44.000 1, 166. 00
0185 630- 00007 *Traffic Control Inspection 23. 000 0. 000
DAY 8. 000 1, 320. 00
165. 00000 8. 000 1,320.00
0190 630-00012 *Traffic Control Managenent 53. 000 0. 000
DAY 12. 000 12, 000. 00
1, 000. 00000 12. 000 12, 000. 00
0195 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0. 00
0200 630-80340 *Pedestrian Barricade (ADA) 300. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 63. 000 0. 000
EACH 5. 500 240.63
43. 75000 5. 500 240. 63
0210 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 0. 000
EACH 11. 000 841. 50
76. 50000 11. 000 841. 50
0215 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 500 1, 560. 00
3,120. 00000 0. 500 1, 560. 00
0220 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 0. 000
Type
ype) EACH 1.000 940. 00

940. 00000 1. 000 940. 00



CONTI D: C22442 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22442-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: C2873-192 ESTI MATE NO 0001 12:13: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 2.000 43. 00
21. 50000 2.000 43. 00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0.00
74. 00000 0. 000 0.00
0235 630-80380 *Traffic Cone 200. 000 0. 000
EACH 25. 000 155. 00
6. 20000 25. 000 155. 00
0240 630-80393 *Stackabl e Vertical Panels 50. 000 0. 000
EACH 10. 000 227.00
22. 70000 10. 000 227.00
0245 700- 70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0250 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0255 700- 70310 F/ A Landscapi ng 10, 000. 000 0. 000
FA 842. 460 842. 46
1. 00000 842. 460 842. 46
0260 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  503,123.25%$ 79,216.64 $ 79, 216. 64
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 2,000.00 % 2, 000. 00

PRQJECT TOTAL CURRENT AMI $  505,123.25$% 81,216.64 % 81, 216. 64



